


Grading Schedule (@ 27th Feb 2026)



Note: roads shown are for geographical reference only.

ZONE	ESTIMATED START*
1	March – Duration 3 weeks
2	April – Duration TBA
3	April – Duration TBA
4	Feb – Until end of Feb
5	Completed Jan/Feb 2026
6	March – Duration 2 weeks
7	Feb – Until end of Feb

**Schedule subject to change in response to ongoing assessment of operational priorities and weather conditions.*

Roads Graded in February 2026

- Carbanup Brook Road
- Polina Road
- Glentulloch Road
- Elwins Road
- Campbells Road
- Tweed Road
- Willmott Road
- Les Woodhead Ave shoulder repair
- Crowd-Wheatley Road
- Walter-Willis Road
- Klaus Road
- Peninsula Road
- Connell Road
- Seaton Ross Road
- Cardinal Road
- Huitson Road
- Waters Road – Spot Sheeted with Gravel
- Russell Road – Spot Sheeted with Gravel
- Blackwood Tce East
- Shephard Street
- Wheatley Street
- Bussell Street
- Moulten Street
- McLarty Street
- Walter Street
- Dreyfus Street
- Stephens Street
- Mersea Road – Urgent Maintenance Grade required