



Grading Schedule (16th December 2021)

ZONE	ESTIMATED START*
1	2 weeks
2	4 weeks
3	6 weeks
4	8 weeks
5	10 weeks
6	12 weeks
7	In progress

**Schedule subject to change in response to ongoing assessment of operational priorities.*

Note: roads shown are for geographical reference only.